

Repository and Launch Readiness Audit

Audit date

June 21, 2026

Repository

SaaS-Maintenance-Fleet

Scope

Application functionality, Supabase readiness, quality gates, external integrations, and dependency upgrades.

Overall status

The core application is functional. Supabase migrations are applied, tenant RLS is enabled and forced, private storage buckets exist, and lint, type checking, unit tests, browser tests, and the production build pass. The main remaining work is production service configuration and operational readiness.

Executive Summary

FleetReady already has working foundations for authentication, onboarding, fleet assets, meter readings, maintenance, compliance, documents, reports, notifications, subscription controls, and the asset-specific Inbox. The repository does not need a rewrite. It needs a focused production-completion pass.

AREA	STATUS	ASSESSMENT
Core fleet workflows	Working	Implemented and covered by automated tests.
Supabase database	Ready	All 11 migrations applied; RLS and private buckets verified.
External services	Incomplete	Redis, Stripe, email, scheduler, AI, and support configuration remain.
Operations	Incomplete	Monitoring, deletion processing, backups, and live-service QA remain.
Dependencies	Upgrade needed	Node 20 is EOL; moderate PostCSS advisory remains.

A. Production Blockers

1	Rate limiting BLOCKER	Production fails closed without UPSTASH_REDIS_REST_URL , UPSTASH_REDIS_REST_TOKEN , and RATE_LIMIT_KEY_SALT . Configure these before production traffic is enabled.
2	Stripe billing BLOCKER	Checkout, Billing Portal, webhooks, upgrades, downgrades, and cancellation code exist, but test-mode secret keys, price IDs, and the webhook secret are not configured.
3	Scheduled reminders BLOCKER	The protected /api/cron/reminders endpoint exists, but CRON_SECRET and an external scheduler are required. Without them, reminder processing is not automatic.
4	Email delivery BLOCKER	In-app notifications work. Email reminders remain disabled until EMAIL_PROVIDER=resend , RESEND_API_KEY , and EMAIL_FROM are configured.
5	Asset Inbox AI BLOCKER	Upload and manual review work. Automatic extraction requires AI_INGESTION_PROVIDER=openai , OPENAI_API_KEY , and OPENAI_INGESTION_MODEL . Without these, uploads safely become Needs Attention.
6	Production identity BLOCKER	NEXT_PUBLIC_APP_URL still points to localhost and SUPPORT_EMAIL is empty. This affects password reset links, billing redirects, and customer support intake.

B. Incomplete Functionality

- **Settings editing:** company profile, owner profile, timezone, and measurement preferences are displayed as read-only summaries.
- **Account deletion:** the app records a confirmed request, but no worker removes database rows, Auth identities, or Storage objects.
- **Storage quotas:** validation and a quota hook exist, but hard per-company quota enforcement is deferred.
- **Live integration tests:** Supabase Auth and Storage, Stripe, Resend, webhook delivery, and scheduled reminders are only covered by mocks or static tests.
- **Operations:** production monitoring, backup verification, restore drills, and legal review are outstanding.
- **Documentation drift:** implementation-status and architecture notes still include stale dates and older global Inbox wording.

C. Upgrade Recommendations

PRIORITY	UPGRADE	RECOMMENDATION
1	Node.js	Move CI and local development from Node 20 EOL to Node 24 LTS. Add .nvmrc and package.json engines.
2	PostCSS advisory	Resolve or formally mitigate the moderate advisory. Do not accept npm audit's suggested Next.js downgrade.
3	Patch/minor packages	Batch-test updates for Playwright, Supabase, Tailwind, React, React Hook Form, Stripe, Lucide, and Vitest.
4	Major packages	Evaluate TypeScript 6 and ESLint 10 in isolated upgrade work because both can require configuration and code changes.

Framework status

Next.js 16.2.9 is current. The recommended work is runtime modernization and controlled dependency maintenance, not a framework rewrite.

D. Verification Results

CHECK	RESULT	DETAIL
Lint	PASS	No lint errors.
Type checking	PASS	Strict TypeScript check passed.
Unit/integration tests	PASS	154 tests passed across 30 files.
Browser/mobile/a11y	PASS	38 Playwright tests passed.
Production build	PASS	Next.js production build completed.
Formatting	FAIL	31 files need Prettier formatting; CI does not currently enforce it.
Git worktree	CLEAN	No uncommitted repository changes at audit time.

E. Supabase Readiness

- **All 11 versioned migrations are applied**, including the Asset Inbox migration.
- Tenant-owned tables have row-level security enabled and forced.
- Asset image, maintenance attachment, compliance document, and fleet document buckets are private.
- The reviewed project contains one confirmed owner, one onboarded company, one active asset, and a Starter trial subscription.

Recommended next move

Configure the production service dependencies first, then complete editable Settings and account deletion processing. Follow with live-service QA, monitoring, backups, and the Node 24 upgrade.

F. Recommended Delivery Sequence

- 1. Configure required services** - Upstash Redis, production app URL, support mailbox, Stripe test mode, scheduler secret, Resend, and OpenAI.
- 2. Finish account controls** - Add editable company and owner settings, define retention policy, and implement safe deletion processing.
- 3. Validate live integrations** - Exercise Supabase Auth and Storage, Stripe Checkout and Portal, signed URLs, webhooks, email, and reminders in controlled test environments.
- 4. Add operational readiness** - Configure error monitoring, webhook and cron alerts, database and Storage backup coverage, and restore drills.
- 5. Modernize dependencies** - Move to Node 24 LTS, update Node types, resolve the PostCSS advisory, then batch safe patch and minor upgrades.
- 6. Refresh documentation** - Correct stale Inbox references, migration instructions, implementation dates, and launch status.

G. Main Functionality Status

The foundations for authentication, onboarding, fleet assets, meter readings, preventive maintenance, maintenance history and costs, compliance, private documents, reports, notifications, subscription state handling, and the asset-specific Inbox are implemented. The app can be used locally and against the configured Supabase project today.

Production launch should wait until the listed service configuration, live integration testing, account deletion processing, monitoring, backups, and runtime upgrades are complete.

Reference Links

- **Node.js release schedule:** <https://nodejs.org/en/about/previous-releases>
- **PostCSS advisory GHSA-qx2v-qp2m-jg93:** <https://github.com/advisories/GHSA-qx2v-qp2m-jg93>
- **Next.js 16.2.9 release:** <https://github.com/vercel/next.js/releases/tag/v16.2.9>